ample Change Order Schedule
Submittal

. - . 2000 | 2001
(eI Ry Gy | R Sl Sy i JUN Jut T aue T sep T oct T wNov T pec T Jan T Fee T wmarR — TAPR
lD DeSCI‘IpIIDn Dur Dur Start FInISh Floa[ 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Base Co 0 H
3060 Fine Grade Roadway 5 5/03NOV00 08NOVO00 -66]) — ade Roadway
-
5000 Rogers Base Stone & Asphalt Pavinc 16 16/ 09NOV00 27NOV00 -66 \\ Rogers Base|Stone & Asphalt Paving
—— ~—
0090 Project "Complete’ 0 0 15DECO00 VSE \ ( > Project "Complete"
L4

3040 Install Gabions 25 12| 04AUGO0A 050CT00 -46 -.-—.—%n Install Ga* {ns
ange O H
9184 CO #8 Submit Proposal 1 1/100CTO0* 100CT00 -66 X-CO bmit Prop‘o sal
9189 CO #8 Authorization to proceed 1 1/190CT00 190CTO00 -66 Authori‘ze i proceed
9179 CO#8 Rip Rap ditches & Sod/Seec 10 1C|200CTO00 02NOVO00 -66 W cous Rip Rap djtches &|Sod/Seed
9134 Wetlands - Plantinas & Site Restoration 15 15/28NOV00 14DECO00 -66 Wetldnds - Plantings & Site Restoration
9139 Wetlands - Demobilization 1 1/15DECO00 15DEC00 -66 Wetlands - Demobilization
9109 Wetlands - Authorization to Proceed 1 1/160CT00* 160CTO00 -59 Wetlands - Authorization to Prodeed

|
9114 Wetlands - Survey 3 3/170CT00 200CTO00 -59 Wetlands - Sur:v ey

|
9119 Wetlands - Clear & Grub 10 1C|210CT00 03NOVO00 -59 Wetlands - Clear & Grub|

|
9124 Wetlands - Furnish & Install Spring Drain 3 3|04NOV00 07NOVO00 -59 Wetlaﬁds - Furnish & Install Spring Drain

|
9129 Wetlands - Grading 10 1C|08NOV0O0 18NOV00 -59 -Wetlands - Grading
9144 BVAR - Shot Rock fill 22* 10*| 31AUGO0A 020CT00 54y Anaman 2/ BVAR - Sh ait Rock fill
9154 BVAR - Earth fill in Crossing 10 1€|040CTO00 160CTO00 -54) &::VBVAR - Earth fill in Crossing

|

9174 CO#7 Drill & Blast Sta 20 & ditchline 12* 15*| 23SEPOOA 090CT00 -49 E:]]ﬂ CO#7 Drill & Blast Sta 20 & ditchling

Notes:

1.) Show project critical path prior to delay. 2.) Show change order tasks and sequence of the Work,

provide Contract Value & Labor Hours of tasks. 3.) Identify impact to contract milestone dates (if any),
completion date of added tasks and contract completion date.

Early Bar

I, Target Bar
Al Fogress Bar
A C:ritical Activity
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